



## **Planned Construction/Maintenance Activities Report – November 2009**

### **Week ending November 06/09**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.

### **Week ending November 13/09**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.

### **Week ending November 20/09**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.

### **Week ending November 27/09**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.