



Planned Construction/Maintenance Activities Report – August 2009

Week ending August 07/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Commissioning for the LFGTE Facility.

Week ending August 14/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Construction of the “Beanie Cap”.
- Commissioning for the LFGTE Facility.

Week ending August 21/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Construction of the “Beanie Cap”.
- Commissioning for the LFGTE Facility.

Week ending August 28/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Construction of the “Beanie Cap”.
- Commissioning for the LFGTE Facility.