



Planned Construction/Maintenance Activities Report – December 2009

Week ending December 04/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.

Week ending December 11/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.

Week ending December 18/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending December 25/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending December 31/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.