



Planned Construction/Maintenance Activities Report – July 2009

Week ending July 03/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending July 10/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending July 17/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Commissioning for the LFGTE Facility.

Week ending July 24/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Commissioning for the LFGTE Facility.

Week ending July 31/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North & South Slope.
- Construction of “Beanie” Cap.
- Commissioning for the LFGTE Facility.