



Planned Construction/Maintenance Activities Report – September 2009

Week ending September 04/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North Slope.
- Commissioning for the LFGTE Facility.

Week ending September 11/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North Slope.
- Commissioning for the LFGTE Facility.

Week ending September 18/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North Slope.
- Commissioning for the LFGTE Facility.

Week ending September 25/09

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Grading and topsoil placement on the North Slope.
- Purge well discharge system upgrade.
- Commissioning for the LFGTE Facility.