



Planned Construction/Maintenance Activities Report – February 2010

Week ending February 05/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending February 12/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Repair/Redrill LFG wells on East and Northwest Slopes.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending February 19/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Repair/Redrill LFG wells on East and Northwest Slopes.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending February 26/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.