



Planned Construction/Maintenance Activities Report – March 2010

Week ending March 05/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending March 12/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending March 19/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Repair/Redrill LFG wells (weather permitting).
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

Week ending March 26/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Repair/Redrill LFG wells (weather permitting).
- Commissioning for the LFGTE Facility.