



Planned Construction/Maintenance Activities Report – September 2010

Week ending September 03/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).

Week ending September 10/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).

Week ending September 17/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps and flush discharge system.
- Cap maintenance (cutting grass, leachate seep repairs).

Week ending September 24/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).

Week ending October 01/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install 2 LFG pump cleanout structures on North side of landfill footprint for the LFG pumps discharge system to the liner.
- Cap maintenance (cutting grass, leachate seep repairs).