



## **Planned Construction/Maintenance Activities Report – April 2010**

### **Week ending April 09/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

### **Week ending April 16/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Commissioning for the LFGTE Facility.

### **Week ending April 23/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.

### **Week ending April 30/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.