



Planned Construction/Maintenance Activities Report – August 2010

Week ending August 06/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).
- Install Phase 2 of the “Beanie Cap”.

Week ending August 13/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).
- Install Phase 2 of the “Beanie Cap”.

Week ending August 20/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).
- Install Phase 2 of the “Beanie Cap”.

Week ending August 27/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Cap maintenance (cutting grass, leachate seep repairs).
- Install Phase 2 of the “Beanie Cap”.