



Planned Construction/Maintenance Activities Report – June 2010

Week ending June 04/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.

Week ending June 11/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.

Week ending June 18/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install/replace LFG wells and laterals on East, South and North Slopes.

Week ending June 25/10

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install/replace LFG wells and laterals on East, South and North Slopes.