



## **Planned Construction/Maintenance Activities Report – November 2010**

### **Week ending November 05/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install/replace LFG wells and laterals on South and North Slopes.

### **Week ending November 12/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install/replace LFG wells and laterals on South and North Slopes.

### **Week ending November 19/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.
- Install/replace LFG wells and laterals on South and North Slopes.

### **Week ending November 26/10**

- Monitor and balance the LFG field.
- Download and analyze the data collected into the LGMS.
- Maintain the LFG well dewatering pumps.